## Cyber Media Appendix A - Gantt Chart Provisional Project Plan

		cysc.	wicuit	м		a - Gar						•••						
Activity		Week beginning																
	12 Feb	19 Feb	26 Feb	04 Mar	11 Mar	18 Mar	25 Mar	01 Apr	08 Apr	15 Apr	22 Apr	29 Apr	06 May	13 May	20 May	27 May	03 Jun	
		Pi	roject I	Discove	ery													
Project kick-off																		
Review of provisional project plan																		
Establish relationship with key stakeholders																		
User research and user journey planning																		
Design creation and iteration																		
Design sign-off																		
		WordPress Development																
Deployment of WordPress environments																		
Creation of style guide																		
Progress designs into HTML / CCS prototypes																		
WordPress template development																		
Browser and device testing																		
WCAG 2.2 audit																		
Regular feedback and collaboration																		
														Launch Preparation				
WordPress training																		
Content migration																		
User acceptance testing activities																		
Template refinement																		
DNS and URL redirection management																		
Go Live																		
ЕСІТВ																		
Cyber Media																		

Project Milestones